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Office of the Inspector General, DoD

Report No. D-2001-164 August 1, 2001
(Project No. D2001AE-0063)

Implementation of a Cost-Accounting System for
Visibility of Weapon Systems Life-Cycle Costs

Executive Summary

Introduction.  The lack of a common, robust cost-accounting process is one of the
biggest obstacles to controlling and managing the cost of weapon systems for their
useful life.  Existing DoD accounting systems neither communicate with each other
effectively nor organize program information in a way that is most useful to
management.  As a result, the DoD accounting systems provide only limited insight
into the total cost of buying, operating, maintaining, and disposing of DoD inventories.
The DoD Acquisition Reform Goal 10 required DoD to define requirements and
establish an implementation plan for a cost-accounting system that provides routine
visibility into weapon system life-cycle costs through activity-based costing and
management.  The system must deliver timely, integrated data for management
purposes to permit understanding of total weapon costs, provide a basis for estimating
costs of future systems, and feed other tools for life-cycle cost management.

Objectives.  The primary audit objective was to evaluate implementation of a
cost-accounting process for weapon systems.  Specifically, we determined whether
DoD had defined requirements, established an implementation plan, and begun
implementing a cost-accounting system.  Additionally, we determined whether the
planned accounting system satisfies the requirement in the Statement of Federal
Financial Accounting Standards No. 4, �Managerial Cost Accounting Concepts and
Standards for the Federal Government,� July 31, 1995, for DoD to accumulate and
report the cost of its activities on a regular basis for management information purposes.

Audit Results.  Although the Secretary of Defense reported to the Vice President, on
August 8, 2000, that DoD was implementing plans for a cost-accounting process for
weapon systems, DoD did not establish a standardized cost-accounting system to
control and reduce weapon system life-cycle costs and to make management decisions,
as described in DoD Acquisition Reform Goal 10 and in the Statement of Federal
Financial Accounting Standards No. 4.  As a result, DoD does not have a
cost-accounting process for weapon system life-cycle costs that:

• delivers timely, integrated data on total weapon-system costs for
management purposes;

• provides a basis for estimating costs of future systems and a tool for
life-cycle cost management;

• meets Government Performance and Results Act goals; and

• enables management to include weapon-system life-cycle costs in financial
statements.

See the Finding section for a discussion of the audit results.
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Summary of Recommendations.  We recommend that the Under Secretary of Defense
for Acquisition, Technology, and Logistics define cost-accounting requirements for
weapon system life-cycle costs and that the Under Secretary of Defense (Comptroller)
establish and implement a DoD-wide cost-accounting system for weapon system
life-cycle costs.

Management Comments.  We received comments from the Liaison Team Leader,
Defense Logistics Agency, who, although not required to comment, concurred with the
report.  A discussion of the management comments is in the Finding section of the
report, and the complete text is in the Management Comments section.

Audit Response.  Because the Under Secretary of Defense for Acquisition,
Technology, and Logistics and the Under Secretary of Defense (Comptroller) did not
respond to a draft of this report issued April 20, 2001, we request that they provide
comments on this final report by August 31, 2001.
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Background

DoD Acquisition Reform Goal 10.  The lack of a common, robust
cost-accounting process is one of the biggest obstacles to controlling and
managing the cost of weapon systems for their useful life.  Existing DoD
accounting systems neither communicate with each other effectively nor
organize program information in a way that is most useful to management.  As a
result, they provide only limited insight into the total cost of buying, operating,
maintaining, and disposing of DoD inventories.  DoD Acquisition Reform
Goal 10 required DoD to define requirements and establish an implementation
plan for a cost-accounting system that provides routine visibility into weapon
system life-cycle costs through activity-based costing and management.  The
system must deliver timely, integrated data for management purposes to permit
understanding of total weapon costs, provide a basis for estimating costs of
future systems, and feed other tools for life-cycle cost management.
Appendix B provides definitions of technical terms used in this report.

Statement of Federal Financial Accounting Standards.  The Statement of
Federal Financial Accounting Standards (SFFAS) No. 4, �Managerial Cost
Accounting Concepts and Standards for the Federal Government,� July 31,
1995, provides managerial cost-accounting concepts and standards intended to
provide reliable and timely information on the full cost of Federal programs,
their activities, and outputs.  SFFAS No. 4 states that managerial cost
accounting is an essential element of proper financial planning, control, and
evaluation of any organization and is a basic part of a financial management
system in that it supports and provides data on a regular basis for budgetary and
financial accounting functions.

Federal Accounting Standards Advisory Board.  The Federal Accounting
Standards Advisory Board Report, �Overview of Federal Accounting Concepts
and Standards,� December 31, 1996, addressed the reporting concepts and
accounting standards needed to effectively meet the financial management
improvement goals of the Chief Financial Officers Act of 1990 and to support
the strategic planning and performance measurement requirements of the
Government Performance and Results Act of 1993.

Objectives

The primary audit objective was to evaluate implementation of a cost-accounting
process for weapon systems.  Specifically, we determined whether DoD had
defined requirements, established an implementation plan, and begun
implementing a cost-accounting system.  Additionally, we determined whether
the planned accounting system satisfies the requirement in the SFFAS No. 4 for
DoD to accumulate and report the cost of its activities on a regular basis for
management information purposes.  See Appendix A for a discussion of the
audit scope and methodology, and prior coverage related to the audit objectives.
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Establishing a Cost-Accounting System
for Weapon System Life-Cycle Costs
Although the Secretary of Defense reported to the Vice President, on
August 8, 2000, that DoD was implementing plans for a cost-accounting
process for weapon systems, DoD did not establish a standardized
cost-accounting system to control and reduce weapon system life-cycle
costs and to make management decisions, as described in DoD
Acquisition Reform Goal 10 and in the Statement of Federal Financial
Accounting Standards No. 4.  This condition occurred because the Under
Secretary of Defense for Acquisition, Technology, and Logistics did not
define cost-accounting requirements for weapon system life-cycle costs
and provide those requirements to the Under Secretary of Defense
(Comptroller) for incorporation into a DoD-wide standardized
cost-accounting system.  As a result, DoD does not have a
cost-accounting process for weapon system life-cycle costs that:

• delivers timely, integrated data on total weapon system costs
for management purposes;

• provides a basis for estimating costs of future systems and a
tool for life-cycle cost management;

• meets Government Performance and Results Act goals; and

• enables management to include weapon-system life-cycle costs
in financial statements.

Government Cost-Accounting Policy

The following provides an overview on cost-accounting standards, reporting
cost information, establishing and implementing a cost-accounting system,
and Comptroller responsibilities concerning managerial cost accounting.
Appendix C provides a detailed discussion of the policy.

Cost-Accounting Standards Policy.  The policy requires reporting entities to
perform at least a certain minimum level of cost accounting and provide a basic
amount of cost-accounting information necessary to accomplish the objectives
associated with planning, decisionmaking, and reporting.

Reporting Cost-Information Policy.  The policy provides for developing and
reporting cost information and for developing strategic plans and performance
goals to measure and report on performance compared to goals; requires
agencywide financial statements; and prescribes policies and standards for
executive departments and agencies to follow in developing, operating,
evaluating, and reporting on financial management systems.

Establishing and Implementing a Cost-Accounting System Policy.  The
policy stresses integrated information systems; mandates that agencies
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implement and maintain financial management systems; requires agency heads
to establish systems and controls that provide reasonable assurance concerning
obligations, costs, funding, property, and other assets; and requires that
revenues and expenditures are properly recorded and accounted for.

Comptroller Responsibilities.  The policy requires the Under Secretary of
Defense (Comptroller) to develop and maintain an integrated DoD accounting
and financial management system, including financial reporting and management
controls.

Weapon System Cost-Accounting Requirements

DoD did not establish a standardized cost-accounting system to control and
reduce weapon system life-cycle costs and to make management decisions, as
described in DoD Acquisition Reform Goal 10 and in the Statement of Federal
Financial Accounting Standards No. 4.  However, on August 8, 2000, the
Secretary of Defense reported otherwise to the Vice President.  The lack of a
standardized cost-accounting system occurred because the Under Secretary of
Defense for Acquisition, Technology, and Logistics did not define
cost-accounting requirements for weapon system life-cycle costs and provide
those requirements to the Under Secretary of Defense (Comptroller) for
incorporation into a DoD-wide standardized cost-accounting system.

Defense Acquisition Reform Goal 10 Direction.  On July 8, 1999, the Under
Secretary of Defense for Acquisition, Technology, and Logistics, in a
memorandum, �Defense-Wide Implementation of Activity Based Management,�
provided direction on implementing activity-based cost and activity-based
management (ABC/M) to the Defense agencies and the Military Departments
(see Appendix C).  The memorandum discussed areas of agreement concerning
declining resources, ABC/M attributes, visibility and management of operation
and support costs (VAMOSC), and developing and implementing ABC/M plans
as discussed below.

Declining Resources.  The memorandum stated that senior DoD
acquisition, financial, and logistics executives agreed that �declining resources
are providing significant incentives to manage better all costs.�

ABC/M Attributes.  In the memorandum, the senior DoD executives
also agreed that �ABC/M is most appropriately pursued on a broad
department-wide basis, rather than being narrowly focused on �weapon system
life-cycle costs� only.�

VAMOSC.  The senior DoD executives agreed that improvements in
VAMOSC should satisfy the near-term need for visibility into weapon system
life-cycle cost.*  The following describes the Military Departments� VAMOSC
systems.

                                          
*The DoD Cost Analysis Improvement Group initiated the VAMOSC program to provide operating and
support costs for major weapon systems.  Generally, the Military Departments� VAMOSC systems do
not meet SSFAS No. 4 financial reporting requirements.  The Defense Logistics Agency does not have a
VAMOSC system.
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Army Operating and Support Management Information
System.  The Operating and Support Management Information System (OSMIS)
is the Army�s implementation of the VAMOSC program, which the Army Cost
and Economic Analysis Center manages.  The OSMIS is the Army�s source of
historical operating and support cost information for more than 500 weapon
systems deployed in tactical units.

Navy VAMOSC.  The Naval Center for Cost Analysis manages
the Navy�s implementation of the VAMOSC program.  The Navy VAMOSC
collects data for Navy and Marine Acquisition Category I weapon systems and
some Acquisition Category II weapon systems, including all ships in the Navy,
approximately 16 percent of shipboard systems, and virtually all aviation and
aviation-related weapon systems except for research, development, test and
evaluation aircraft.  The data collected includes costs for staffing, fuel,
ordnance, maintenance, modernization, other support, and training.

Air Force Total Ownership Cost.  The Air Force Total
Ownership Cost (AFTOC) program is the Air Force�s implementation of the
VAMOSC program, which the Air Force Cost Analysis Agency manages.  The
AFTOC collects cost data on acquisition, operations, and sustainment for
aircraft and space systems and cost data on selected command, control,
communication, computers, and intelligence systems; missiles and munitions;
and engines.  The AFTOC is a relatively new system that replaced the
Air Force VAMOSC system that had been in use from 1980 through 1998.

Developing and Implementing ABC/M Plans.  Because of the
agreements concerning declining resources, ABC/M attributes, and VAMOSC,
the Under Secretary of Defense for Acquisition, Technology, and Logistics did
not develop or establish cost-accounting requirements for weapon system
life-cycle costs.  Instead, the Under Secretary directed the Military Departments
and the Defense Logistics Agency to:

• implement ABC/M in maintenance depots and in other areas
where cost-management improvement can be expected;

• prepare ABC/M implementation plans by October 6, 1999,
and provide those plans to him and the Under Secretary of
Defense (Comptroller); and

• prepare quarterly written status reports on their ABC/M
implementation and present the reports to him and the Under
Secretary of Defense (Comptroller).

Further, the Under Secretary of Defense for Acquisition, Technology, and
Logistics stated that the acceptance of the ABC/M implementation plans by the
Defense Systems Affordability Council Executive Committee would constitute
completion of the DoD Acquisition Reform Goal 10 to �define requirements and
establish an implementation plan.�  The Under Secretary also authorized the
Military Departments to make improvements to their VAMOSC systems.

Military Department and Defense Logistics Agency Actions.  As directed by
the Under Secretary of Defense for Acquisition, Technology, and Logistics, the
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Military Departments and the Defense Logistics Agency briefed the Defense
Systems Affordability Council Executive Committee on their ABC/M plans that
the Committee approved even though the plans did not include a cost-accounting
system that provided routine visibility into weapon system life-cycle costs.

Army.  On November 16, 1999, the Army Cost and Economic Analysis
Center briefed the Defense Systems Affordability Council Executive Committee
on the Army Strategic Cost Management/Activity-Based Cost (ABC)
Implementation Plan.  In the plan, the Army would implement cost
management, using ABC techniques, and assess whether ABC/M would be
appropriate for cost measurement in 11 areas, including depot maintenance
operations, supply management, information support, base operations, research
and development laboratories, and the acquisition and contracting processes.
However, specific weapon system cost-accounting requirements were not part of
the plan.  The Army intends to fully implement the plan within 3 years after the
Defense Systems Affordability Council Executive Committee approved the plan
on November 16, 1999.

Navy.  On January 20, 2000, the Office of the Deputy Chief of Naval
Operations (Logistics) briefed the Defense Systems Affordability Council
Executive Committee and stated that the naval shipyards had employed ABC
techniques since 1992 and that the Naval Air Systems Command sponsored an
ABC effort in 1997.  In addition to those ongoing efforts, the Navy planned to
link ABC/M with enterprise resource planning at maintenance depots and to
establish five new pilot ABC efforts to begin by January 2001.  However,
specific weapon system requirements were not part of the Navy plan.  The
Defense Systems Affordability Council Executive Committee approved the Navy
ABC plan on January 20, 2000.

Air Force.  On January 20, 2000, the Office of the Assistant Secretary
of the Air Force (Manpower, Reserve Affairs, Installations, and Environment)
briefed the Defense Systems Affordability Council Executive Committee
concerning the Air Force plan that consisted of a timeline for implementing
ABC in Air Force commands.  However, specific weapon system requirements
were not part of the plan.  The Defense Systems Affordability Council
Executive Committee approved the Air Force plan on January 20, 2000.

Defense Logistics Agency.  On November 16, 1999, the Defense
Logistics Agency (DLA) briefed its ABC/M implementation plan to the Defense
Systems Affordability Council Executive Committee, which approved the plan
on that date.  DLA was actively engaged in establishing ABC/M in the DLA
Headquarters and field activities.  However, the Goal 10 initiative did not
materially affect the ABC/M effort at DLA because specific weapon system
cost-accounting requirements were not part of the DLA plan.

Actions Taken to Meet Defense Acquisition Reform Goal 10.  On August 8,
2000, the Secretary of Defense issued a letter to the Vice President, the fourth
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in a planned series of six semiannual reports, that addressed actions taken to
meet the Acquisition Reform Goals.  With regard to DoD Acquisition Reform
Goal 10, the Secretary of Defense reported:

• DoD had developed plans and was implementing the plans for a
cost-accounting process that provides routine visibility into weapon
system life-cycle costs through activity-based costing and
management.

• The DoD goal was to develop a plan for a new DoD-wide
cost-accounting process by the year 2000.

• The Military Departments and Defense agencies prepared
implementation plans for the directed new cost-accounting process
and began implementing the new process in FY 2000 after Defense
Systems Affordability Council approval.

Comptroller Cost-Accounting Activities.  DoD Directive 5118.3, �Under
Secretary of Defense (Comptroller) (USD(C))/Chief Financial Officer (CFO),
Department of Defense,� January 6, 1997, requires that the Under Secretary of
Defense (Comptroller) develop and maintain an integrated DoD accounting and
financial management system, including financial reporting and management
controls.  Cost-accounting systems are considered part of an integrated
accounting and financial management system.  The Under Secretary of Defense
(Comptroller) took initial, limited steps to develop and integrate cost accounting
into the DoD accounting and financial management system.  However, before
the Under Secretary of Defense (Comptroller) can develop and maintain an
integrated cost-accounting system for weapon system life-cycle cost
management, the Under Secretary of Defense for Acquisition, Technology, and
Logistics must provide the Under Secretary of Defense (Comptroller) with
requirements for the cost-accounting system to comply with DoD Acquisition
Reform Goal 10 and SFFAS No. 4.  However, as of April 2001, the Under
Secretary of Defense for Acquisition, Technology, and Logistics had not defined
cost-accounting requirements for weapon system life-cycle costs and provided
those requirements to the Under Secretary of Defense (Comptroller) for
incorporation into a DoD-wide, standardized cost-accounting system.

SFFAS No. 4.  SFFAS No. 4 contains cost-accounting concepts and
standards for determining the cost of an entity�s activities, programs, and
outputs.  Implementation of the standard will provide the DoD with relevant and
reliable information relating cost to outputs, which would improve operational
economy and efficiency.  The efforts of the DoD and Military Departments to
develop cost-accounting systems and ABC/M techniques for weapon systems
must conform to SFFAS No. 4, effective September 30, 1997.

• Reporting entities must perform at least a certain minimum
level of cost accounting and provide a basic amount of
cost-accounting information necessary to accomplish the
objects associated with planning, decisionmaking, and
reporting.
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• Cost-accounting systems should collect cost information by
responsibility segments; measure the full cost of outputs;
provide information for performance measurement; integrate
cost accounting and general financial accounting; provide
appropriate, precise information; and accommodate special
cost-management needs.

• If cost-accounting systems, other cost-finding techniques,
studies, or analyses comply with managerial cost-accounting
standards, they meet the requirements of SFFAS No. 4.

Under Secretary of Defense (Comptroller) Requirements
Development.  In FY 2001, the Under Secretary of Defense (Comptroller)
plans to contract for developing DoD cost-accounting requirements as an initial
step in developing and implementing a DoD cost-accounting system that meets
Federal standards (see Appendix E).  The weapon-system acquisition
community, including the Under Secretary of Defense for Acquisition,
Technology, and Logistics; the Defense agencies; and the Military Departments,
are not involved in the efforts of the Under Secretary of Defense (Comptroller)
to develop and implement a DoD cost-accounting system.  According to the
Under Secretary of Defense (Comptroller), the weapon-system acquisition
community needs to develop cost-accounting requirements for weapon-system
life-cycle costs before the Under Secretary of Defense (Comptroller) can
develop a cost-accounting system for weapon system life-cycle costs.

Cost-Accounting System for Weapon System Life-Cycle Costs Previously
Addressed.  Inspector General, DoD, Audit Report No. 99-012, �Use of Funds
Appropriated for Major Defense Systems,� October 14, 1998, previously
addressed the lack of a cost-accounting system for weapon system life-cycle
costs.  The report concluded that the DoD should establish a cost-accounting
system, including standard cost categories, to track and report program costs.
The Inspector General did not make a recommendation because the Director,
Acquisition Program Integration, and the Director, Program Analysis and
Evaluation, along with the Deputy Under Secretary of Defense (Logistics), were
working on achieving DoD Acquisition Reform Goal 10, which requires DoD to
define requirements and establish an implementation plan for a cost-accounting
system that provides routine visibility into weapon system life-cycle costs.

Effect of Continuing Without a Standardized Cost-Accounting
System for Weapon System Life-Cycle Costs

Without a standardized cost-accounting system to control and reduce weapon
system life-cycle costs, DoD cannot deliver timely, integrated weapon system
life-cycle cost data that permit an understanding of total weapon system costs,
that provides a basis for estimating costs of future systems and a tool for
life-cycle cost management, that meets Government Performance and Results
Act goals, and that enables management to address weapon system life-cycle
costs in financial statements.
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Conclusion

To ensure compliance with the financial management criteria and to achieve the
objectives of DoD Acquisition Reform Goal 10 and SFFAS No. 4, the Under
Secretary of Defense for Acquisition, Technology, and Logistics needs to define
and provide cost-accounting requirements for weapon system life-cycle costs to
the Under Secretary of Defense (Comptroller).  Because the Under Secretary of
Defense (Comptroller) is developing DoD cost-accounting requirements, now is
an opportune time for the Under Secretary of Defense for Acquisition,
Technology, and Logistics to provide those requirements to the Comptroller.
The cost-accounting requirements for weapon system life-cycle costs would be
an initial step in developing an integrated DoD-wide cost-accounting system that
meets financial management criteria.

Management Comments on the Finding

Although not required to comment, the Liaison Team Leader, Defense Logistics
Agency, concurred with the report.  For the complete text of the Liaison Team
Leader�s comments, see the Management Comments section of this report.

Recommendations

1.  We recommend that the Under Secretary of Defense for Acquisition,
Technology, and Logistics define cost-accounting requirements for weapon
system life-cycle costs to achieve DoD Acquisition Reform Goal 10 and provide
those requirements to the Under Secretary of Defense (Comptroller).

2.  We recommend that the Under Secretary of Defense (Comptroller) establish
and implement a DoD-wide cost-accounting system for weapon system life-cycle
costs to achieve DoD Acquisition Reform Goal 10 after the Under Secretary of
Defense for Acquisition, Technology, and Logistics defines cost-accounting
requirements for weapon system life-cycle costs.

Management Comments Required

As of the date of this final report, we had not received comments from the
Under Secretary of Defense for Acquisition, Technology, and Logistics and the
Under Secretary of Defense (Comptroller) to a draft of this report issued
April 20, 2001.  Therefore, we request that they provide comments on this final
report.
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Appendix A.  Audit Process

Scope and Methodology

We reviewed documentation dated from September 1982 to April 2001.  We
interviewed and obtained documentation from the staffs of the Office of the
Under Secretary of Defense for Acquisition, Technology, and Logistics; the
Under Secretary of Defense (Comptroller); the Assistant Secretary of the Army
(Acquisition, Logistics, and Technology); the Assistant Secretary of the Army
(Financial Management and Comptroller); the Deputy Chief of Naval
Operations (Logistics); the Assistant Secretary of the Air Force (Financial
Management and Comptroller); and the Director, Defense Logistics Agency.
Because the Under Secretary of Defense for Acquisition, Technology, and
Logistics had issued a memorandum, �Defense-Wide Implementation of Activity
Based Management,� July 8, 1999, directing the Defense agencies and the
Military Departments to implement ABC/M, we focused the audit on the areas
of declining resources, ABC/M attributes, VAMOSC, and developing and
implementing ABC/M plans addressed in the memorandum.

Audit Type, Dates, and Standards.  We conducted this financial related audit
from January through April 2001 in accordance with auditing standards issued
by the Comptroller General of the United States, as implemented by the
Inspector General, DoD.  We did our work in accordance with generally
accepted Government auditing standards except that we were unable to obtain an
opinion on our system of quality control.  The most recent external quality
control review was withdrawn on March 15, 2001, and we will undergo a new
review.

Use of Computer-Processed Data.  We did not rely on computer-processed
data to perform this audit.

Contacts During the Audit.  We visited or contacted individuals and
organizations within the DoD.  Further details are available on request.

DoD-Wide Corporate Level Government Performance and Results Act
Coverage.  In response to the Government Performance and Results Act, the
Secretary of Defense annually establishes DoD-wide corporate level goals,
subordinate performance goals, and performance measures.  This report pertains
to achievement of the following corporate level goal and subordinate
performance goal.

 • FY 2001 DoD Corporate Level Goal 2:  Prepare now for an
uncertain future by pursuing a focused modernization effort that
maintains U.S. qualitative superiority in key warfighting capabilities.
Transform the force by exploiting the Revolution in Military Affairs,
and reengineer the Department to achieve a 21st century
infrastructure.
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 • FY 2001 Subordinate Performance Goal 2.4:  Meet combat forces�
needs smarter and faster, with products and services that work better
and cost less, by improving the efficiency of the DoD acquisition
processes.

General Accounting Office High-Risk Area.  The General Accounting Office
has identified several high-risk areas in the DoD.  This report provides coverage
of the Defense Weapons Systems Acquisition high-risk area.

Prior Coverage

During the last 5 years, the General Accounting Office and the Inspector
General, DoD, have issued reports that reference either weapon-system cost
accounting or Military Department efforts to reduce and control operating and
support costs.

General Accounting Office

GAO Report No. NSIAD-00-197 (OSD Case No. 2064-707445), �Defense
Acquisitions, Higher Priority Needed for Army Operating and Support Cost
Reduction Efforts,� September 29, 2000

GAO Report No. NSIAD-00-165 (OSD Case No. 2032-707384), �Defense
Acquisitions, Air Force Operating and Support Cost Reductions Need Higher
Priority,� August 29, 2000

Inspector General, DoD

Inspector General, DoD, Report No. D-2001-085, �The 2000 DoD Financial
Management Improvement Plan,� March 19, 2001

Inspector General, DoD, Report No. 99-012, �Use of Funds Appropriated for
Major Defense Systems,� October 14, 1998
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Appendix B. Definitions of Technical Terms

Acquisition Category.  An acquisition category is an attribute of an acquisition
program that determines the program�s level of review, decision authority, and
applicable procedures.  The acquisition categories consist of I, major Defense
acquisition programs; IA, major automated information systems; II, major
systems; and III, all other acquisition programs.  Acquisition Category I
programs have two sub-categories: ID and IC.  Acquisition IA programs also
have two sub-categories: IAM and IAC.

Activity-Based Costing.  Activity-base costing is a set of managerial accounting
methods used to identify and describe cost objects and activities, and the amount
of resources the activities consume.  A cost object is the reason an activity
exists, that is, one or more products, services, projects, or customers.  An
activity is a unit of work that has identifiable starting and ending points, that
consumes resources (inputs) and produces outputs.  In ABC, an activity is
synonymous with a simple process, as the latter term is used in quality
management and reengineering.

Activity-Based Management.  Activity-based management is business
management in which process owners have the responsibility and authority to
control and improve operations, and that uses activity-based costing methods.

Cost Accounting.  Cost accounting is a system of accounting analysis and
reporting on costs of production of goods or services, or of operation of
programs, activities, functions or organizational units.  The system may also
embrace cost estimating, determination of cost standards based on engineering
data, and comparison of actual and standard costs for the purpose of aiding cost
control.

Cost-Accounting System.  A cost-accounting system is a continuous and
systematic cost-accounting process designed to accumulate and assign costs to a
variety of objects routinely or as desired by the management.

Life-Cycle Cost.  Life-cycle cost is the total cost to the government of
acquisition and ownership of that system over its useful life.  In includes the
cost of development, acquisition, operating, support, and, where applicable,
disposal.

Operating and Support Costs.  Operating and support costs consist of those
resources required to operate and support a system, subsystem, or a major
component during its useful life in the operational inventory.

Program.  A program is an acquisition effort funded by research, development,
test and evaluation or procurement appropriations, or both, with the express
objective of providing a new or improved capability in response to a stated
mission need or deficiency.
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Appendix C.  Cost-Accounting Standards,
Reporting Cost Information,
Implementing a Cost-Accounting
System, and Comptroller
Responsibilities

The following provides an overview on cost-accounting standards, reporting
cost information, establishing and implementing a cost-accounting system, and
Comptroller responsibilities concerning managerial cost accounting.

Cost-Accounting Standards.  The Statement of Federal Financial Accounting
Standards (SFFAS) No. 4, �Managerial Cost Accounting Concepts and
Standards for the Federal Government,� July 31, 1995, provides one accounting
concept and five accounting standards for managerial cost accounting, which
should be incorporated in the design of managerial cost-accounting systems.
The original effective date of SFFAS No. 4 was for fiscal periods beginning
after September 30, 1996; however, the effective date of SFFAS No. 4 was
later deferred to September 30, 1997.

Reporting Cost Information.  The Chief Financial Officers Act of 1990 (CFO
Act); the Government Management Reform Act (GMRA) of 1994; the
Government Performance and Results Act (GPRA) of 1993; and the Office of
Management and Budget (OMB) Circular A-127, �Financial Management
Systems,� July 23, 1993, provide cost-information reporting policy.

CFO Act.  The CFO Act supports integration and modernization of the
government�s financial systems and provides for development and reporting of
cost information.

GMRA.  The GMRA expanded the financial statement reporting
requirements of the CFO Act.  It requires agencywide financial statements for
each CFO Act agency, as well as audited financial statements for the entire U.S.
Government.

GPRA.  The GPRA establishes strategic planning and performance
measurement in the Federal Government and requires agencies to:

• establish performance goals to define the level of performance
to be achieved by a program activity;

• express such goals in an objective, quantifiable, and
measurable form;

• briefly describe the operational processes, skills and
technology, and the human, capital, information, or other
resources required to meet the performance goals;
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• establish performance indicators to be used in measuring or
assessing the relevant outputs, service levels, and outcomes of
each program activity;

• provide a basis for comparing actual program results with the
established performance goals; and

• describe the means to be used to verify and validate measured
values.

OMB Circular A-127.  The Circular prescribes policies and standards
for executive departments and agencies to follow in developing, operating,
evaluating, and reporting on financial management systems.  Those
requirements must be satisfied in setting requirements for managerial
cost-accounting systems.

Establishing and Implementing a Cost-Accounting System.  The Clinger-
Cohen Act of 1996, formally, the Information Technology Management Reform
Act of 1996; the Federal Financial Management Improvement Act (FFMIA) of
1996; and the Federal Managers� Financial Integrity Act (FMFIA) of 1982,
provide policy for establishing and implementing a cost-accounting system.

Clinger-Cohen Act of 1996.  This Act requires agencies to establish a
planning process for capital investments in information technology; encourages
interagency and Governmentwide acquisitions of systems; and, when
advantageous, the use of commercial off-the-shelf software.  The Act also
authorizes chief information officers at the agencies and stresses integrated
information systems.

FFMIA.  The FFMIA mandates that agencies implement and maintain
financial management systems that comply substantially with Federal financial
management system requirements and applicable Federal accounting standards.
The FFMIA directs auditors, who perform financial statement audits, to report
on agency compliance.  Agencies not in compliance are required to develop a
remediation plan.

FMFIA.  The FMFIA requires agency heads to establish systems and
controls that provide reasonable assurance that obligations and costs comply
with applicable laws; that  funds, property, and other assets are safeguarded
against waste, loss, unauthorized use, or misappropriation; and that revenues
and expenditures are properly recorded and accounted for.

Comptroller Responsibilities.  DoD Directive 5118.3, �Under Secretary of
Defense (Comptroller) Chief Financial Officer, Department of Defense,�
January 6, 1997, requires the Under Secretary of Defense (Comptroller) to
develop and maintain an integrated DoD accounting and financial management
system.
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Appendix D.  Under Secretary of Defense for
Acquisition, Technology, and
Logistics Memorandum
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Appendix E.  Developing DoD Cost-Accounting
Requirements

The Under Secretary of Defense (Comptroller) plans to contract for developing
DoD cost-accounting requirements in FY 2001 as the first step in developing
and implementing a DoD cost-accounting system that meets Federal standards.
Previously, the Under Secretary of Defense (Comptroller) contracted for an
analysis of DoD cost-accounting capabilities and, annually, DoD prepares a
Financial Management Improvement Plan to address DoD financial management
operations, including the feeder systems that provide the majority of the data
that finance and accounting systems use.  Comparison of the DoD
cost-accounting capabilities with the Financial Systems Improvement Plan
indicated that DoD had not included the Military Departments� OSMIS,
VAMOSC, and AFTOC cost-accumulation systems in the Plan.

DoD Cost-Accounting Capabilities Assessment.  The Under Secretary of
Defense (Comptroller) contracted with PricewaterhouseCoopers (PWC) to
perform an analysis of the DoD cost-accounting capabilities.  On December 14,
1999, PWC issued a report, �DoD Cost Accounting Capabilities Assessment,�
that included four components:

• identify DoD cost-accounting capabilities;

• identify options for implementing effective and compliant
cost-accounting capabilities across the Department;

• identify a dollar range of estimates for implementing each proposed
alternative; and

• provide a recommendation on how the Department should proceed.

The report identified 49 different systems that PWC compared with defined
cost-accounting requirements and DoD objectives.  Although some systems
exhibited strengths that could be leveraged into a cost-accounting solution in the
opinion of PWC, no single system met all DoD cost-accounting needs or
requirements.  Generally, the systems examined did not meet SFFAS No. 4
cost-accounting requirements.  The report considered four options for
implementing a DoD-wide, compliant cost-accounting system.  The options
considered were:

• consolidate the data elements in the various DoD systems into a
central data warehouse, costing from $37 million to $185 million;

• use ABC to address strategic objectives, costing from $16 million to
$503 million;
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• select a migratory system for each Military Department to upgrade
into a compliant system that would meet DoD reporting needs;* and

• upgrade DoD cost-accounting systems with the most efficient
capabilities, costing from $79 million to $259 million.

The report estimated that the maximum cost estimate would be $947 million if
DoD implemented the options together.  Further, the report made some
procedural suggestions on how to proceed and concluded that DoD lacked a
consistent and integrated approach to providing cost-accounting information
required to manage DoD operations.

Financial Management Improvement Plan.  In the �Fiscal Year 1998 National
Defense Authorization Act,� Congress mandated that the DoD biennially submit
a Financial Management Improvement Plan (the Plan), beginning in 1998.  DoD
publishes the Plan every year rather than every other year.  The Plan includes a
Concept of Operations that addresses the DoD financial management operations,
including the feeder systems that provide the majority of the data that the DoD
finance and accounting systems use.  The Concept of Operations describes the
systemic interrelationships and financial management and policy development
responsibilities for several DoD organizations, including the Under Secretary of
Defense (Comptroller) and the Under Secretary of Defense for Acquisition,
Technology, and Logistics.  The DoD organizations are to ensure that the DoD
finance, accounting, and feeder systems and other information systems are
designed, developed, maintained, and used effectively to provide reliable
financial data for decision-making and financial reporting.

The Concept of Operations has a DoD financial event process that links the
DoD program management process and the DoD financial management process.
Cost accounting is an element of the DoD financial management process.  The
DoD program management process functions of acquisition, personnel, cost
management, property management and inventory management generate
financial management information for DoD and feed the cost-accounting element
of the DoD financial management process.  The cost-accounting element collects
and records cost for management to develop rates and pricing structures and
managerial information for performance measurement to track, classify, and
distribute costs to cost centers or activity groups.

On March 19, 2001, the Inspector General, DoD, issued Report
No. D-2001-085, �The 2000 DoD Financial Management Improvement
Plan,� addressing the results of an overall assessment of the Plan, including
compliance with the requirements of the National Defense Authorization Act
for FY 2000, to determine whether the Plan had adequately identified the
compliance status of financial management systems.  The Report stated that the
Plan was a valid attempt to develop a strategic framework that includes the DoD
financial management concept of operations and describes the manner in which
DoD intends to accomplish financial management operations in the future.
However, the Plan was an evolving product that was prepared from a data call

                                          
*PWC made no cost estimate; however, it suggested that the option would be less costly than an upgrade
option.
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rather than from information readily available to management, was not prepared
in a timely manner, and had yet to capture all required information.  Further,
DoD did not fully comply with the requirements for the Plan included in the
National Defense Authorization Act for FY 2000.  Consequently, the report
recommended, in part, that future Plans include procedures for developing and
implementing managerial cost-accounting systems for DoD.

Comparison of Cost-Accounting Capabilities with Financial Systems.  For
the Financial Management Improvement Plan (the Plan) published in January
2001, the DoD Components were responsible for identifying all critical feeder
systems, ensuring that those systems comply with applicable financial system
criteria, and funding any upgrades required for their respective feeder systems.
We compared the systems listed in the Plan with the systems listed in the PWC
report, �DoD Cost Accounting Capabilities Assessment,� December 14, 1999,
and determined that DoD had not included the Military Departments� OSMIS,
VAMOSC, and AFTOC cost-accumulation systems in the Plan.  Consequently,
the DoD financial management operations do not include all of the feeder
systems that provide the majority of the data that the DoD finance and
accounting systems use.
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Appendix F.  Report Distribution

Office of the Secretary of Defense

Under Secretary of Defense for Acquisition, Technology, and Logistics
Director, Acquisition Resources and Analysis

Under Secretary of Defense (Comptroller)
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)
Director, Accounting Policy

Department of the Army

Assistant Secretary of the Army (Acquisition, Logistics, and Technology)
Assistant Secretary of the Army (Financial Management and Comptroller)

Director, Army Cost and Economic Analysis Center
Auditor General, Department of the Army

Department of the Navy

Assistant Secretary of the Navy (Financial Management and Comptroller)
Assistant Secretary of the Navy (Research, Development, and Acquisition)
Naval Inspector General
Deputy Chief of Naval Operations (Logistics)
Auditor General, Department of the Navy

Department of the Air Force

Assistant Secretary of the Air Force (Acquisition)
Assistant Secretary of the Air Force (Financial Management and Comptroller)
Assistant Secretary of the Air Force (Manpower, Reserve Affairs, Installations, and

Environment)
Auditor General, Department of the Air Force

Other Defense Organizations

Director, Defense Contract Management Agency
Director, Defense Logistics Agency

Non-Defense Federal Organization

Office of Management and Budget
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Congressional Committees and Subcommittees, Chairman and
Ranking Minority Member

Senate Committee on Appropriations
Senate Subcommittee on Defense, Committee on Appropriations
Senate Committee on Armed Services
Senate Committee on Governmental Affairs
House Committee on Appropriations
House Subcommittee on Defense, Committee on Appropriations
House Committee on Armed Services
House Committee on Government Reform
House Subcommittee on Government Efficiency, Financial Management, and

Intergovernmental Relations, Committee on Government Reform
House Subcommittee on National Security, Veterans Affairs, and International

Relations, Committee on Government Reform
House Subcommittee on Technology and Procurement Policy, Committee on

Government Reform
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